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RUTGERS ORGANICS CORPORATION 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

SALEM, OHIO SITE 
MONTHLY PROGRESS REPORT 

MAY 2001 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph XE of the 
Administrative Order of Consent regarding a Remedial Investigation/Feasibility 
Study of the Nease Chemical Site in Salem, Ohio. The report summarizes the 
major RI/FS actions during the month along with investigation results and any 
problems encountered in the project. Activities planned for next month are also 
presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 Project Activitv Summarv 

The activities that were initiated and/or completed during the month are 
described. All activities were performed in accordance with the detailed protocol 
provided in the approved Work Plan. 

2.2 Fieldwork 

No fieldwork was performed. 

2.3 Reports 

2.3.1 Remedial Investigation - Endangerment Assessment (EA) 

The existing EA was revised to include the more recent site data and incorporate 
updates in EPA's risk assessment guidance, discussed with the agencies, and 
submitted on June 18, 1999. Agencies' comments were received in a letter 
dated July 28, 2000. A meeting between the agencies and ROC discussing the 
above comments and determining the time schedule for the final EA was held on 
October 11, 2000. The draft EA Chapter 10 (ecological risk) was delivered by 
mid-December. The agencies submitted two letters dated April 11 and May 18, 
2001 including comments to Appendix I of the draft Endangerment Assessment. 
Based on these and earlier comments, ROC is currently revising the most part of 
the human health risk assessment. 



2.4 Meetings 

No meetings were held. 

3.0 VARIATIONS FROM THE APPROVED RI/FS WORK PLAN 

No variations from the approved Work Plans occurred during the month. 

4.0 RESULTS OF SAMPLING, TESTS AND ANALYSES 

No RI/FS sampling results/analysis were received this month. 

5.0 PROJECT SCHEDULE 

The attached updated Work Plan schedule identifies completion and target dates 
for project activities. Those scheduled to occur over the next several months 
include: 

• Revision and Finalization of the Endangerment Assessment. 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO 

RESOLVE PROBLEMS 

No significant difficulties were encountered. 

7.0 PERSONNEL CHANGES 

No personnel changes to report. 

8.0 ANTICIPATED PROJECT ACTIVITIES FOR JUNE 2001 
Revision of the draft Endangerment Assessment according to 
agencies' comments and results of the October 11, 2000 meeting 
between the agencies and ROC, and comments received April 11, 
2001, 

• Monthly Progress Report May 2001. 
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Table 1 
Nease Site, Salem, Ohio 

RI/FS Schedule 

Date Task/Activity/Deliverable/Milestone 

February 22, 1988 

Aphis, 1991 

Julys, 1993 

July 29-30, 1993 

August 10,1993 

September 10,1993 

October 10, 1993 

Effective Date of RI/FS Administrative Order of Consent 

Partial Salem Rl submitted to Agencies 

Salem Rl submitted to Agencies 

Source sampling event, ROC/Golder and Agencies/B&V WST 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

November 10,1993 Submit monthly progress report 

Nov./Dec., 1993 

December 10, 1993 

January 10,1994 

February 10, 1994 

March 10,1994 

March 30, 1994 

April 10, 1994 

May 10, 1994 

June 10,1994 

July 10, 1994 

August 10, 1994 

Egypt Swamp Sampling Event 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit Supplemental Production Well Closure Plant to Agencies 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



Date 

August 18, 1994 

Task/Activity/Deliverable/Milestone 

Submit to Agencies Additional Rl Report: MFLBC 

August 22,1994 Receipt of US EPA Draft Comments on 1993 Salem Rl Report 

Septembers, 1994 

September 10,1994 

September 23, 1994 

October 7,1994 

October 10, 1994 

Novembers, 1994 

November 10,1994 

December 10, 1994 

December 13-19, 
1994 

January 10,1995 

February 10,1995 

February 27, 1995 

March 10, 1995 

March 30, 1995 

ApriMO, 1995 

April 25, 1995 

May 10, 1995 

Junes, 1995 

June 10,1995 

Receipt of US EPA Comments on 1993 Saiem Rl Report 

Submit monthly progress report 

Receipt of USEPA Comments on Well Closure Plan 

Submit Supplemental Production Well Closure Plan (Revision #1) 

Submit monthly progress report 

Receipt of USEPA approval of Well Closure Plan (Revision #1) 

Submit monthly progress report 

Submit monthly progress report 

Production Well Closure Field Work 

Submit monthly progress report 

Submit monthly progress report 

Receipt of USEPA Comments to Additional Remedial Investigation 
Report 

Submit monthly progress report 

Revised MFLBC Sampling Plan submitted 

Submit monthly progress report 

Meet to finalize MFLBC Sampling Plan 

Submit monthly progress report 

Propose groundwater sampling Round 3 

Submit monthly progress report 



Date 

June 30, 1995 

Julys, 1995 

Julys, 1995 

July 10, 1995 

August 1, 1995 

August 4, 1995 

August 10,1995 

Task/Activity/Deliverable/Milestone 

Receive agency comments to groundwater sampling Round 3 proposal 

Receive agency approval of MFLBC Sampling Plan 

Submit revised Round 3 groundwater sampling proposal 

Submit monthly progress report 

Receive Agency approval for CAL MPK analysis 

Submit Rt. 14/Feeder Creek Plan to Agencies 

Submit monthly progress report 

September 5-15, Anticipated MFLBC phase III Sample Collection 
1995 

September 10, 1995 

September 12, 1995 

September 18-30, 
1995 

Octobers, 1995 

October 25,1995 

October 30-
November2,1995 

November 10,1995 

December 10,1995 

December 28,1995 

January 10,199S 

January 31,1996 

February 10, 1996 

March 10, 1996 

Submit monthly progress report 

Receive agency comments on Rt. 14/Feeder Creek Sampling Plan 

Round 3 Groundwater Collection 

Submit revised Rt. 14/Feeder Creek Sampling Plan 

Resubmit revised Rt. 14/Feeder Creek Sampling (Verbal Comments) 

Collect Rt. 14/Feeder Creek Samples 

Submit monthly progress report 

Submit monthly progress report 

Receive Agency comments to Remedial Investigation Report 

Submit monthly progress report 

Submit Revised Rl Report Volumes 1,1A, 3 and 4 

Submit monthly progress report 

Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

ApriMO, 199S 

April 24, 1996 

May 10,1996 

May 24, 199S 

June 10,1996 

June 14, 1996 

June 19, 1996 

July 10, 1996 

August 10,1996 

September 6,1996 

September 11,1996 

October 10, 1996 

November 10,1996 

December 10,1996 

December, 1996 

January 10,1997 

January 23,1997 

February 7, 1997 

March 7, 1997 

March 25, 1997 

April 10, 1997 

Submit monthly progress report 

Meeting with agencies to discuss project status and submittal dates 

Submit monthly progress report 

Submit Appendix N 

Submit monthly progress report 

Submit Round 3 Groundwater Sampling Data 

Revised Rl Approved by EPA/OEPA 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Meeting with Agencies to discuss Endangerment Assessment Comments 

Submit monthly progress report. Submit revised Rt. 14/FC Investigation 
Results, Submit revised Eastern Plume/DNAPL Work Plan 

Submit monthly progress report 

Submit monthly progress report 

Complete Fieldwork E. Plume/DNAPL Workplan 

Submit monthly progress report 

Piezometer (hydropunch) sampling conducted 

Submit monthly progress report 

Submit monthly progress report 

Receive agency comments on E. Plume/DNAPL Workplan 

Submit monthly progress report 



Date 

May 9, 1997 

June 9,1997 

June 30,1997 

Julys, 1997 

July 18,1997 

Augusts, 1997 

August 20, 1997 

September 10, 1997 

October 10,1997 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Receive Agency comments on Appendix N, Rl 

Submit monthly progress report 

Submit revision package for Appendix N addressing agency 

Submit DNAPL/Eastern Plume Report and Monthly progress 

Agency approval of Appendix N 

Submit monthly progress report 

Submit monthly progress report 

comments 

report 

November 10,1997 

December 10, 1997 

December 18,1997 

December 18,1997 

December 29,1997 

Januarys, 1998 

January 9, 1998 

January 13, 1998 

January 22, 1998 

January 28, 1998 

January 29, 1998 

February 3, 1998 

Submit monthly progress report 

Submit monthly progress report 

Receive (12/19/97) agency comments to previously submitted EA 
chapters 

Receive (12/29/97) USEPA Comments to Eastern Plume/DNAPL report 

Receive (12/31/97) OEPA Comments to Eastern Plume/DNAPL report 

Clarifications to agency EA comments requested by ROC letter 

Submit monthly progress report 

Telephone conference to obtain clarification on agency EA comments 
(human health) 

Meeting in US EPA's Chicago offices to discuss Eastern Plume/DNAPL 
report comments 

Telephone conference to obtain clarifications on agency EA comments 

Telephone conference to obtain clarifications on agency EA comments 
(Ecological and revision schedule) 

ROC letter regarding summary of previous EA clarification telephone calls 



Date 

February 10,1998 

February 12, 1998 

March 10,1998 

April 1,1998 

Aprils, 1998 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Meeting in Twinsburg, OH to discuss agency comment to EA chapters 
and approach for finalization of remaining chapters. 

Submit monthly progress report 

Receiver USEPA comments to revised Eastern Plume/DNAPL report 

Submit monthly progress report 

April 15, 1998 

May 7,1998 

June 9,1998 

July 10, 1998 

Augusts, 1998 

August 7,1998 

August 14, 1998 

August 26, 1998 

September 10,1998 

October 8, 1998 

October 9, 1998 

Novembers, 1998 

November 10,1998 

November 30,1998 

December 10,1998 

December 15,1998 

Submit Complete EA 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Revised Eastern Plume/DNAPL report submitted 

Submit monthly progress report 

Receive draft agency comments on EA 

Meeting in Twinsburg, Ohio to discuss EA comments 

Submit monthly progress report 

Meeting to discuss EA technical issues (EPA office, Chicago) 

Submit monthly progress report 

Teleconference on EA comments 

Submit monthly progress report 

Receive additional agency comments on EA 

Submit monthly progress report 

Teleconference on EA comments 



Date Task/Activity/Deliverable/Milestone 

Januarys, 1999 

Januarys, 1999 

January 22, 1999 

Februarys, 1999 

February 9, 1999 

February 10,1999 

February 23,1999 

March 9,1999 

March 16, 1999 

Aprils, 1999 

April 9, 1999 

May 10, 1999 

May 17,1999 

June 7, 1999 

June 9, 1999 

June 18,1999 

July 9,1999 

July 12-21, 1999 

July 28, 1999 

Augusts, 1999 

September 1, 1999 

Teleconference on EA comments (remaining item information status) 

Submit monthly progress report 

Submit EA Appendices 

Agency MFLBC Sampling Letter received 

Receive partial agency comments to E/VAppendices 

Submit monthly progress report 

ROC responds to MFLBC Sampling proposal 

Submit monthly progress report 

Receive additional agency comments to EA/Appendices, more 
anticipated 

Receive final agency comments to EA/Appendicies 

Submit monthly progress report 

Submit monthly progress report 

Agency response letter to ROC MFLBC sampling proposal received 

Conference call to resolve details on MFLBC sampling program and 
locations 

Submit monthly progress report 

Submit revised EA 

Submit monthly progress report 

Conduct additional MFLBC field sampling work 

ROC proposal for Residential well sampling program via a conference call 

Submit monthly progress report 

Agency approval of residential well sampling program via a conference 
call 



Date Task/Activity/Deliverable/Milestone 

September 10, 1999 

Octobers, 1999 

Novembers, 1999 

December 9,1999 

January 10, 2000 

January 11, 2000 

February 10, 2000 

March 8, 2000 

March 31, 2000 

April 4, 2000 

May 10, 2000 

June 7, 2000 

June 8, 2000 

July 7, 2000 

July 31, 2000 

August 8, 2000 

September 8, 2000 

October 4, 20000 

October 11, 2000 

November 3, 2000 

November 14, 2000 

December 8, 2000 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Conduct Residential Well Sampling Program 

Submit monthly progress report 

Submit monthly progress report 

Submit MFLBC Date Summary Report 

Submit monthly progress report 

Submit monthly progress report 

Submit Residential Well Sampling Results 

Submit monthly progress report 

Submit monthly progress report 

Received agency comment letter regarding draft Endangerment 
Assessment 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Agencies/ROC meeting regarding agency's comments to draft 
Endangerment Assessment 

Submit monthly progress report 

Submit parts of the revised Endangerment Assessment (Chapter 1 - 4, 9) 

Submit monthly progress report 



Date 

December 12, 2000 

January 4, 2001 

February 6, 2001 

March 8, 2001 

April 9, 2001 

Aprill 1,2001 

May 8, 2001 

May IS, 2001 

June 6, 2001 

Task/Activity/Deliverable/Milestone 

Submit parts of the revised Endangerment Assessment (Chapter 10) 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Received agencies' comments regarding Appendix 1 

Submit monthly progress report 

Received agencies' comments regarding Appendix 1 

Submit monthly progress report 



RUTGERS ORGANIOCS CORPORATION 
REMOVAL ACTION 
SALEM, OHIO SITE 

MONTHLY PROGRESS REPORT 
MAY 2001 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph 14 of the 
"Order" section of the Administrative Order by Consent (AOC) Docket No. V-W-
94-C-212, effective November 17, 1993, regarding a Removal Action at the 
Nease Chemical Site in Salem, Ohio. The report summarizes the major activities 
during the month along with investigation results and any problems encountered 
on the project. Activities planned for next month are also presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 Project Activitv 

The activities that were initiated and/or completed during this month are 
described below. Activities were performed in accordance with the Removal 
Action AOC. 

2.2 Work Plan Preparation/Reports 

No work plans/reports were submitted this period. 

2.3 Fieldwork 

2.3.1 Site Inspections 

The results of the monthly site inspection carried out at the site on May 15, 2001 
are shown in Attachment 1. 

2.3.2 Monthlv Water Level Measurements 

Water level measurements taken in monitoring wells at the site on May 15, 2001 
are provided in Attachment 2. 

2.3.3 Treatment Plant Operation 

Attachment 3 includes the water sampling results collected on May 16, 2001 



2.4.1 Meetings 

No meetings were held this month. 

3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK 
PLAN 

There were no variations from the approved Removal Action Work Plan for the 
month. 

4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, 
TESTS AND ANALYSES 

Water monitoring samples were collected from the treatment plant during the 
month. The analysis does not show any detection above limits 

5.0 PROJECT SCHEDULE 

The attached and updated Work Plan schedule identifies completion and target 
dates for project activities. 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO 

RESOLVE PROBLEMS 

• No significant difficulties were reported this month. 

7.0 PERSONNEL CHANGES 

No personnel changes occurred this month. 

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS 

For the period from May 1 through May 31, 2001, the following material was 
removed: 

• A total of 10,329 gallons of leachate and/or backwash water were 
disposed off-site at a licensed treatment facility. 

Approximately 48,644 gallons were pumped from Leachate Collection 
System 1 (LCS-1) (total for LCS-1 =11,705,205 gallons). 

• Approximately 5,438 gallons were pumped from Leachate Collection 
System 2 (LCS-2) (total for LCS-2 = 775,763 gallons). 

Approximately 2,276 gallons of water was pumped from Pond 1 (total 



for the pond = 832,178 gallons). 

• Approximately 7.62 pounds of organic compounds were removed 
during pumping (estimate based on average VOC/SVOC 
concentrations for each source). 

9.0 ANTICIPATED PROJECT ACTIVITIES FOR MAY 2001 

Removal Action activities scheduled for the upcoming month include on-going 
implementation of the approved Removal Action Work Plan involving: 

• Collection of groundwater from the existing collection systems LCS-1, 
LCS-2 and Pond 1. 

• Monthly Progress Report 

060501 doc 



Table 1 
Nease Site, Salem, Ohio 

Removal Action Schedule 

Date Task/Activity/Deliverable/Milestone 

November 17,1993 

November 17, 1993 

November 23, 1993 

November 28, 1993 

December 1, 1993 

December 9, 1993 

December 10,1993 

December 17,1993 

Januarys, 1994 

January 10,1994 

January 15,1994 

January 17,1994 

January 24,1994 

February 4,1994 

February 10, 1994 

February 11, 1994 

March 2,1994 

March 10,1994 

ApriMO, 1994 

Removal AOC Effective Date 

Commence Preparation of Removal Action Work Plan 

Submit Treatment Plant Performance Evaluation Work Plan (Rev. #1) 

USEPA Conditional Approval of TPPEWP 

Commence Treatment Plant Performance Evaluation 

Complete Treatment Plant Performance Evaluation 

Submit monthly progress report 

Submit Removal Action Work Plan (Rev #0) to USEPA 

USEPA Approval of TPPEWP (Rev #1) 

Submit monthly progress report 

Complete Treatment Plant Data Analysis and Evaluation 

Notify EPA of inability of Treatment Plant to meet proposed discharge 
criteria. Commence preparation of Treatment Plant Modifications Work 
Plan (TPMWP) 
USEPA disapproval of Removal Action Work Plan (Rev. #0) and 
associated comments 

Submit Revised Removal Action Work Plan (Rev #1) and Response to 
Agency comments 

Submit monthly progress report 

Submit Treatment Plant Performance Evaluation Report (TPPER) 

Submit Treatment Plant Modifications Work Plan (TPMWP, Rev. #0) 

Submit monthly progress report 

Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

AprillS, 1994 

April 20, 1994 

May 10, 1994 

May 13, 1994 

May 25, 1994 

May 25, 1994 

Junel , 1994 

June 10,1994 

June 24, 1994 

July 10, 1994 

July 26, 1994 

July 28, 1994 

August 10,1994 

August 30, 1994 

September 10, 1994 

September 23,1994 

Octobers, 1994 

October 4,1994 

October 10,1994 

November 9,1994 

November 10, 1994 

Submit Revised Removal Action Work Plan (Rev #2) and Response to 
Agency comments 

Submit Revised TPMWP (Rev #1) and Response to Agency comments 

Submit monthly progress report 

Submit Updates (Rev #3) to Removal Action Work Plan (Rev #2) and 
Response to Agency comments 

USEPA approval of Revised RA Work Plan (Rev #2). Commence work 
on Work Plan implementation 

Commence Preparation of Removal Action WP Addendum 

Receipt of USEPA approval of Revised RA Work Plan (Rev #3) 

Submit monthly progress report 

Submit TPMWP (Rev #2) 

Submit monthly progress report 

Submit Treatment Plant Modifications Design Technical Memorandum 
(TPMDTM, Rev #0) 

Receipt of USEPA approval of TPMWP (Rev #2 with revised Table 4) 

Submit monthly progress report 

Submit Removal Action Work Plan Addendum (RAWPA) 

Submit monthly progress report 

Receipt of USEPA Comments or TPMDTM 

Submit TPMDTM (Rev #1) 

Submit TPMDTM (Rev #1) 

Submit monthly progress report 

Submit TPMDM (Rev #2) 

Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

December 1,1994 

December 10, 1994 

December 12-19, 
1994 

January 10,1995 

January/February/ 
March, 1995 

February 10,1995 

March 10, 1995 

March 13-16, 1995 

April 10,1995 

April 24, 1995 

May 4, 1995 

May 10,1995 

June 10, 1995 

July 10, 1995 

July 21, 1995 

July 26, 1995 

August 10, 1995 

September 10,1995 

Octobeno, 1995 

November 10,1995 

December 10,1995 

Receipt of USEPA approval of TPMDTM (Rev #2) 

Submit monthly progress report 

RAWPA Extraction Well and Piezometer Installation 

Submit monthly progress report 

Construction of TPMWP/TPMDTM measures 

Submit monthly progress report 

Submit monthly progress report 

Performance of Field Pumping Tests (E4 and S7) 

Submit monthly progress report 

Submit status report on RAWPA, Task 5 

Start on-site treatment plant 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit treatment plant 1°' month operation summary report 

Submit Cone penetrometer testing report and additional investigation plan 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

Vlff January 8-12, 1996 

January 10, 1996 

February 10, 1996 

March 10,199S 

ApriMO, 199S 

AprillS, 1996 

April 24, 1996 

May 10,1996 

May 23, 1996 

June 10, 1996 

July S-12, 1996 

July 10, 1996 

August 6, 1996 

September 10,1996 

October 10, 1996 

November 10,1996 

December 10,1996 

January 10,1997 

February 10,1997 

March 10, 1997 

ApriMO, 1997 

Conduct 2 Round of cone penetrometer testing on site 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Discontinue Outfall Discharge 

Agency Meeting - Discuss CPT results and future action plan 

Submit monthly progress report 

Submit 1996 IRM Seep Investigation and Fabric Barrier Work Plan 

Submit monthly progress report 

Install Piezometers and modify fabric barriers 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



Date 

May 9, 1997 

May 13, 1997 

June 9,1997 

Julys, 1997 

Augusts, 1997 

September 10,1997 

October 10, 1997 

November 10,1997 

December 10,1997 

January 9, 1998 

February 10,1998 

March 10, 1998 

Aprils, 1998 

May 7, 1998 

June 9, 1998 

June 30, 1998 

July 10, 1998 

August 7, 1998 

August 19,1998 

September 10,1998 

October 9, 1998 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Sample seep piezometers 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Sample Seep Sheen 

Submit monthly progress report 

Submit monthly progress report 

Install 1 new fabric barrier and remover 1 old one 

Submit monthly progress report 

Submit monthly progress report 



1 Date 

November 10,1998 

December 10,1998 

Januarys, 1999 

February 10,1999 

March 9,1999 

April 9, 1999 

May 10, 1999 

June 9, 1999 

July 9, 1999 

August 9, 1999 

September 10, 1999 

Octobers, 1999 

Novembers, 1999 

December 9, 1999 

January 10, 2000 

February 10, 2000 

March 8, 2000 

April 4, 2000 

May 10, 2000 

June 8, 2000 

July 7, 2000 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



Date 

August 8, 2000 

September 8, 2000 

October 4, 2000 

November 3, 2000 

December 8, 2000 

January 4, 2001 

February 6, 2001 

March 8,2001 

April 9, 2001 

May 8, 2001 

June S, 2001 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 
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Site Inspection Form 
Ruetgers Organics Corporation 
Nease Site, Salem, Ohio 

Date of inspection: May 15, 2001 
Entry Time: 10:00 
Exit Time: 5:00 

Weather: Cloudy, cool 

Inspector's Name: Denny Lane 
Inspector's Company: Howells & Baird, inc. 

INSPECTION RESULTS 

SPECIFIC OBSERVATIONS: STRUCTURES 

(Responces: 8 = Satisfactory, U = Unsatisfactory, Yes/No, Levels in Ft., NA = Not Applicable) 

Leachate Collection System 1 (LCS 1) 
Leachate Collection System 2 (LCS 2) 
Pond 1 Pumphouse 
Pond 1 Berm 
Pond 2 Embankment 
Exclusion Area A Embankment 
Storage Tank 

Pump 
8 
S 
S 

NA 
NA 
NA 
NA 

Quick 
Connect 

8 
8 
8 

NA 
NA 
NA 
8 

Water 
Level 
5.44 
8.00 
9.90 
NA 
NA 
NA 

5.51 

Berm 
Erosion 

NA 
NA 
NA 
NO 
NO 
NO 
NA 

Visible 
Leakage 

NO 
NO 
NO 
NO 
NO 
NO 
NO 

SPECIFIC OBSERVATION: SEDIMENT BARRIERS 
Condition of sediment barriers 

Barner ID 
Sediment Control 
Structure 1 
Sediment Control 
Structure 2 
Fabric Barrier 2 
Fabric Barrier 3 
Fabric Barrier 4 
Fabric Barrier 4a 
Fabric Barrier 5 
Fabric Barrier 8 
Fabric Barrier 9 
Fabric Earner 10 
Rock Banrier 1 
Rock Barrier 2 
Pond 7 - North 
Pond 7 - South 

Fabric 
Intact? 

YES 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

Bypass 
Evident 

NO 

NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 

Needs 
Maint. 

NO 

NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
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Site Inspection Form 
Ruetgers-Nease Corporation 
Nease Site, Salem, Ohio 

SPECIFIC OBSERVATIONS: SEEPS 

Seep ID 
94-7-1 
96-8-2 

Located 
on Map 

YES 
YES 

Area (ft̂ ) 
20 
20 

Magnitude 
Flow?, Ponding? 
Non-flowing seep 
Non-flowing seep 

Inspector's Name 

ID e ^ ^ i ^ L l /l/V< 
Inspector's Signature y ^ 

Date 

.T-?°-<3( 

Pages 
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Attachment 2 
Results of Monthly Water Level Measurements 

May 2001 



Monthly Monitoring Well Water Level Measurement Form 
Ruetgers Organics Corporation 
Nease Site, Saiem, Ohio 

Date of Inspection: May 15, 2001 
Entry Time: 10.00 Exit Time: 5:00 

Inspector's Name: Denny Lane 
Inspector's Company: HoV^lls & Baird 

Inspector's Signature. iiiVia3d„^^ 2£t^.X 

Well 
Number 

AUBA 
A-S 
B-S 
C-S 
CLBA 
CUBA 
D-1 
D-2 
D-3 
D-4 
D-5 
D-6 
D-7 
D-8 
D-9 
D-10 
D-11 
D-12 
D-13 
D-14 
D-15 
D-16 
D-17 
DLBA 
DVF2 
DVF3 
ELBA 
EVF1 
EVF2 
EVF3 
EVF4 
EW-4 
EW-5 
FLBA 
FVF3 
FVF4 

Depth to 
Water 
(feet) 
29.03 
10.01 
11.27 
8 05 
13 04 
11.24 
23.38 
24.15 
9.96 

21.09 
31.94 
21.46 
2.69 
1.34 
14.61 
10.10 
23.22 
21.68 
30.10 
6.15 
6.36 
0.00 
3.98 
0.00 
0.00 
3.72 
2.04 
7.87 
10.12 
5.63 
4.55 
10.30 
11.03 
10.45 
12.23 
13.17 

Casing & 
Lock 

Intact? 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Date 

May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 

Comments 

1.70 PSI 
Bolted Shut 

Stream level = 0.0' 

Page1 



Monthly Monitoring Well Water Level Measurement Form 
Ruetgers Organics Corporation 
Nease Site, Salem, Ohio 

Date of Inspection: May 15, 2001 
Entry Time: 10:00 Exit Time: 5:00 

Inspector's Name: Denny Lane 
Inspector's Company: HG^W^IIS & Baird 

Inspector's Signature. /Ji/Vt-W"*-' gfc</u2_. 

Well 
Number 

FVF6 
GUBA 
H-8 
HUBA 
HVF1 
l-SHALE 
ILBA 
1-8 
lUBA 
JLBA 
JVF2 
JVF3 
JVF4 
KLBA 
KVF2 
KVF4 
LBA 
LVF1 
LVF2 
P-1A 
P-2A 
P-3A 
P-1U 
P-1L 
P-2U 
P-2L 
PZ-1 
PZ-2 
PZ-38 
PZ-3M 
PZ-3B 
PZ-48 
PZ-4M 
PZ-4B 
PZ-58 
PZ-5M 

Depth to 
Water 
(feet) 
10.53 
3.00 
6.59 
16.05 
15.50 
17.09 
49.31 
17.12 
29.05 
4.91 
12.12 
9.85 
7.49 
0.00 
0.00 
3.07 

22.53 
10.72 
17.12 
5.98 
7.06 
7.23 

37.91 
34.23 
29.62 
42.63 
11.86 
14.40 
12.20 
23.06 
31.55 
11.65 
18.99 
27.21 
3.68 
15.94 

Casing & 
Lock 

Intact? 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Date 

May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 

Comments 

Stream Marker Gone 

Dry 

Page 2 



Monthly Monitoring Well Water Level Measurement Form 
Ruetgers Organics Corporation 
Nease Site, Salem, Ohio 

Date of Inspection: May 15, 2001 
Entry Time: 10:00 Exit Time: 5:00 

Inspector's Name: Denny Lane 
Inspector's Company: Hoy^lls & Baird 

Inspector's Signature 

Number 

PZ-5T 
PZ-5B 
PZ-6B-U 
PZ-6B-M 
PZ-6B-L 
PZ-7 
RW-1 
8-1 
8-2 
8-3 
8-4 
8-5 
8-6 
S-7 
8-8 
8-9 
8-10 
S-11 
8-12 
8-13 
S-14 
8-15 
8-16 
S-17 
8-18 
8-19 
SP-1 
8P-2 
8P-3 
SP-4 
8P-5 
SP-6 

Water 
(feet) 
16.08 
17.97 
15.41 
14.59 
13.70 
7.32 

24.30 
15.51 
7.61 
5.07 
4.21 
13.13 
5.57 
4.90 
2.59 
15.89 
9.50 
5,35 
3.38 
5.11 
3.13 
1.67 

11.87 
1.18 
8.20 
0.00 
4.69 
4.48 
4.45 
4.81 
4.31 
4.89 

Lock 
Intact? 

Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Date 

May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 
May 15 

Comments 

1 

Page 3 



Attachment 3 
Water Sampling Results - April 16, 2001 



Centre Ana ly t ica l 
Labora tor ies , Inc. Page: 1 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: R. DOMALSKI 
MAY 1 7 2001 

By-

Date Received: 17-APR-Ol 
Date Reported: 15-MAY-ai 

Invoice Number- 28182 

Date Collected: 16-APR-Ol 

Client ID: Tl-L-4-16-01 

Lab ID: L30942-1 

PARAMETER 

BOD-5 DAY 

IRON-TOTAL 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

AMMONIA 

PH 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

UNITS 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 

mg/L 

PH UNITS 

rag/L 

mg/L 

RESULT 

62.1 

10 

U .042 
U .006 
U .002 

.234 

7.25 

533 

16.4 

LIMIT 
OF 

QUANTITATION 

1 

.03 

.042 

.006 

.002 

.2 

0 

1 

1 

TEST 

EPA 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

EPA 

METHOD 

405.1 

200.7 

6.2 
6.2 
6.2 

350.3 MOD 

150.1 

160.1 

160.2 

TEST DATE 

18-APR-Ol 

27-APR-Ol 

01-MAY-Ol 
01-MAY-Ol 
01-MAY-Ol 

30-APR-01 

23-APR-Ol 

23-APR-01 

23-APR-Ol 

ANALYST 

AMB 

DEH-JWH 

AS 
AS 
AS 

AMB 

AMB 

SHZ 

SHZ 

Comments EPA 150.1 analyzed 23Apr01 1307 

Submitted by 
Centre Analytical Labs, Inc. 
Reviewed and Approved by: 

Charles Sfnpns Charles SinyDns 
Laboratory Manager 

® Please refer to the reverse side for our standard terms and conditions. 



Centre Ana ly t ica l 
Labora tor ies , Inc. 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

Page: 1 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number: 155 

Contact: R. DOMALSKI 

Date Received: 17-APR-Ol 
Date Reported: 15-MAY-01 

Invoice Number: 28182 

Date Collected: 16-APR-Ol 

Client ID: SP4A-L-4-16-01 

Lab ID: L30942-2 

PARAMETER 

BOD-5 DAY 

IRON-TOTAL 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

PH 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS -1, 2 - DICHLOROETHENE 
CHLOROFORM 
1,2-DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2- TETRACHLOROETHANE 
1,2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M,P-XYLENE 
O-XYLENE 
ACETONE 

UNITS 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 

PH UNITS 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

U 
U 
U 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

62.3 

.184 

.042 

.006 

.002 

8.33 

512 

1 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 

LIMIT 
OF 

QUANTITATION 

1 

.03 

.042 

.006 

.002 

0 

1 

1 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 

TEST 

EPA 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

405.1 

200.7 

6.2 
6.2 
6.2 

150.1 

160.1 

160.2 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
82eOB 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

18-APR-Ol 

27-APR-Ol 

01-MAY-Ol 
01-MAY-Ol 
Ol-MAY-01 

23-APR-Ol 

23-APR-Ol 

23-APR-Ol 

27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-01 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 

ANALYST 

AMB 

DEH-JWH 

AS 
AS 
AS 

AMB 

SHZ 

SHZ 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 

® Please refer to the reverse side for our standard terms and conditions. 



AmmicAijREPOm 
A n a l y t i c a l 

Inc. Page: 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: R. DOMALSKI 

Date Received: 17-APR-Ol 
Date Reported: 15-MAY-Ol 

Invoice Number: 28182 

Date Collected: 16-APR-Ol 

Client ID: SP4A-L-4-16-01 

Lab ID: L30942-2 

PARAMETER UNITS 

2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3 -DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODI CHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

LIMIT 
OF 

QUANTITATION 

10 
10 
5 
5 
5 
5 
5 
5 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 

ANALYST 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 

Comments: EPA 150.1 analyzed 23Apr01 1307 

Submitted by 
Centre Analytical Labs, Inc. 
Reviewed and Approved by: 

Charles Si/ions 
Laboratory Manager 

® 
Please refer to the reverse side for our standard terms and conditions. 



AmmfomBEf^omi 
Cent re Ana l y t i ca l 

Inc. Page: 1 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: R. DOMALSKI 

Date Received- 17-APR-Ol 
Date Reported: 15-MAY-Ol 

Invoice Number: 28182 

Date Collected 16-APR-Ol 

Client ID: SP6-L-4-16-01 

Lab ID: L30942-3 

PARAMETER 

SILVER-LOW LEVEL 

ALUMINUM-TOTAL 

ARSENIC-LOW LEVEL 

BERYLLIUM-TOTAL 

BOD-5 DAY 

CADMIUM-LOW LEVEL 

CYANIDE-FREE 

COD 

CHROMIUM-TOTAL 

IRON-TOTAL 

MERCURY 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

AMMONIA 

OIL & GREASE 

LEAD-LOW LEVEL 

PESTICIDE/PCB ANALYSIS 
METHOXYCHLOR 

UNITS 

mg/L 

rag/L 

mg/L 

mg/L 

rag/L 

rag/L 

mg/L 

mg/L 

mg/L 

mg/L 

rag/L 

ug/L 
ug/L 
ug/L 

rag/L 

rag/L 

rag/L 

ug/L 

RESULT 

< .0003 

< .2 

.0161 

< .002 

27.4 

< .0003 

< .005 

34.9 

< .01 

.0677 

< .0002 

U .042 
U .006 
U .002 

< .2 

< 2.5 

< .0003 

< .004 

LIMIT 
OF 

QUANTITATION 

.0003 

.2 

.0003 

.002 

1 

.0003 

.005 

5 

.01 

.03 

.0002 

.042 

.006 

.002 

.2 

2.5 

.0003 

.004 

TEST 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

METHOD 

200.8 

200.7 

200.8 

200.7 

405.1 

200.8 

335.2 

SM 5220D 

EPA 

EPA 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

EPA 

200.7 

200.7 

7470 

6.2 
6.2 
6.2 

350.3 MOD 

413.1 

200.8 

8081a 

TEST DATE 

11-MAY-Ol 

27-APR-Ol 

11-MAY-Ol 

27-APR-Ol 

18-APR-Ol 

11-MAY-Ol 

30-APR-Ol 

18-APR-Ol 

27-APR-Ol 

27-APR-Ol 

25-APR-Ol 

01-MAY-Ol 
01-MAY-Ol 
01-MAY-Ol 

30-APR-Ol 

04-MAY-Ol 

11-MAY-Ol 

24-APR-01 

ANALYST 

MBW 

DEH-JWH 

MBW 

DEH-JWH 

AMB 

MBW 

JPB 

DEH 

DEH-JWH 

DEH-JWH 

MBW 

AS 
AS 
AS 

AMB 

JPR 

MBW 

RJL 

® Please refer to the reverse side for our standard terms and conditions. 



WAmi'c^l^JiERbRi^M 

Analytical 
Page: 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Nuraber: 155 

Contact: R. DOMALSKI 

Date Received: 17-APR-Ol 
Date Reported- 15-MAY-Ol 

Invoice Number: 28182 

Date Collected: 16-APR-Ol 

Client ID: SP6-L-4-16-01 

Lab ID: L30942-3 

PARAMETER UNITS 

ANTIMONY-TOTAL 

SEMI-VOLATILE ANALYSIS 
N-NITROSODIMETHYLAMINE 
PHENOL 
ANILINE 
BIS{2-CHLOROETHYL)ETHER 
2-CHLOROPHENOL 
1,3-DICHLOROBENZENE 
1,4 -DICHLOROBENZENE 
BENZYL ALCOHOL 
1,2 -DICHLOROBENZENE 
2-METHYLPHENOL 
BIS(2-CHLOROISOPROPYL)ETHER 
3 &4-METHYLPHENOL 
N-NITROSO-DI-N-PROPYLAMINE 
HEXACHLOROETHANE 
NITROBENZENE 
ISOPHORONE 
2-NITROPHENOL 
2,4-DIMETHYLPHENOL 
BIS(2-CHLOROETHOXY)METHANE 
2,4-DICHLOROPHENOL 
1,2,4-TRICHLOROBENZENE 
NAPHTHALENE 
4-CHLOROANILINE 
HEXACHLOROBUTADIENE 
BENZOIC ACID 
4 -CHLORO- 3 -METHYLPHENOL 
2 -METHYLNAPHTHALENE 
HEXACHLOROCYCLOPENTADIENE 
2,4,6-TRICHLOROPHENOL 
2,4,5-TRICHLOROPHENOL 

RESULT 

UNITS 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

8.46 

< .02 

< 10 
< 10 
< 20 
< 10 
< 10 
< 10 
< 10 
< 10 
< 10 
< 10 

< 10 
< 10 
< 10 

< 10 

< 10 
< 10 

< 10 
< 10 
< 10 

< 10 
< 10 
< 10 
< 10 
< 10 
< 20 
< 10 

< 10 

< 10 
< 10 
< 10 

LIMIT 
OF 

QUANTITATION TEST METHOD 

0 

.02 

10 
10 
20 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
20 
10 
10 
10 
10 
10 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

150.1 

200.7 

8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 

TEST DATE 

23-APR-Ol 

27-APR-Ol 

30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

ANALYST 

AMB 

DEH-JWH 

CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 

Please refer to the reverse side for our standard terms and conditions. 



•AtM^TicMnEmm 
A n a l y t i c a l 

Inc. Page: 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number; 155 

Contact: R. DOMALSKI 

Date Received: 17-APR-Ol 
Date Reported. 15-MAY-Ol 

Invoice Number: 28182 

Date Collected: 16-APR-Ol 

Client ID: SP6-L-4-16-01 

Lab ID: L30942-3 

PARAMETER 

2 - CHLORONAPHTHALENE 
2-NITROANILINE 
DIMETHYL PHTHALATE 
2,6-DINITROTOLUENE 
ACENAPHTHYLENE 
3-NITROANILINE 
ACENAPHTHENE 
4-NITROPHENOL 
DIBENZOFURAN 
2,4 -DINITROTOLUENE 
DIETHYL PHTHALATE 
4-CHLOROPHENYL PHENYL ETHER 
FLUORENE 
4-NITROANILINE 
2-METHYL-4, 6-DINITROPHENOL 
N-NITROSODIPHENYLAMINE 
1, 2-DIPHENYLHYDRAZINE 
4-BROMOPHENYL PHENYL ETHER 
HEXACHLOROBENZENE 
PENTACHLOROPHENOL 
2,4-DINITROPHENOL 
PHENANTHRENE 
ANTHRACENE 
CARBAZOLE 
DI-N-BUTYL PHTHALATE 
FLUORANTHENE 
PYRENE 
BENZIDINE 
BUTYLBENZYL PHTHALATE 
3,3'-DICHLOROBENZIDINE 
BENZO (A) ANTHRACENE 
BIS(2-ETHYLHEXYL) PHTHALATE 
CHRYSENE 
DI-N-OCTYL PHTHALATE 
BENZO (B) FLUORANTHENE 
BENZO(K)FLUORANTHENE 

UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

10 
20 
10 
10 
10 
20 
10 
10 
10 
10 
10 
10 
10 
20 
25 
10 
10 
10 
10 
10 
10 
10 
10 
25 
10 
10 
10 
25 
10 
25 
10 
10 
10 
10 
10 
10 

LIMIT 
OF 

QUANTITATION 

10 
20 
10 
10 
10 
20 
10 
10 
10 
10 
10 
10 
10 
20 
25 
10 
10 
10 
10 
10 
10 
10 
10 
25 
10 
10 
10 
25 
10 
25 
10 
10 
10 
10 
10 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 
8270 

TEST DATE 

30-APR-Ol 
30-APR-Ol 
3 0-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

ANALYST 

CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 

Please refer to the reverse side for our standard terms and conditions. 



ANALYTICAmEI^Qm 

Cent re A n a l y t i c a l 
Inc. P a g e : 4 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: R. DOMALSKI 

Date Received: 17-APR-Ol 
Date Reported: 15-MAY-Ol 

Invoice Number: 28182 

Date Collected: 16-APR-Ol 

Client ID: SP6-L-4-16-01 

Lab ID: L30942-3 

PARAMETER 

BENZO(A)PYRENE 
INDENO (1, 2, 3 - CD) PYRENE 
DIBENZ (A, H) ANTHRACENE 
BENZO(G,H,I)PERYLENE 
PYRIDINE 
2,3,5,6-TETRACHLOROPHENOL 

TOTAL DISSOLVED SOLIDS 

THALLIUM-LOW LEVEL 

TOTAL ORGANIC CARBON 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1,2 -DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2-TETRACHLOROETHANE 
1,2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M, P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 

UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

mg/L 

mg/L 

rag/L 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 
< 
< 
< 
< 
< 

< 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

10 
10 
10 
10 
10 
10 

524 

.000476 

.5 

1 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
10 

LIMIT 
OF 

QUANTITATION 

10 
10 
10 
10 
10 
10 

1 

.0002 

.5 

1 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

EPA 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8270 
8270 
8270 
8270 
8270 
8270 

160.1 

200.8 

415.1 

160.2 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
82eOB 
8260B 
8260B 
82eOB 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

23-APR-Ol 

11-MAY-Ol 

03-MAY-01 

23-APR-Ol 

27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 

ANALYST 

CS 
CS 
CS 
CS 
CS 
CS 

SHZ 

MBW 

JPB 

SHZ 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 

Please refer to the reverse side for our standard terms and conditions. 



Ana l y t i ca l 
, Inc. Page: 5 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUTGERS ORGANICS CORPORATION/EHS DEPT 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Nuraber: 155 

Contact: R. DOMALSKI 

Date Received: 17-APR-Ol 
Date Reported 15-MAY-Ol 

Invoice Nuraber: 28182 

Date Collected: 16-APR-Ol 

Client ID: SP6-L-4-16-01 

Lab ID: L30942-3 

PARAMETER UNITS 

CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

ZINC-TOTAL 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

rag/L 

LIMIT 
OF 

QUANTITATION 

10 
5 
5 
5 
5 
5 
5 
10 

.005 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

EPA 

METHOD 

82eOB 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

200.7 

TEST DATE 

27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 
27-APR-Ol 

27-APR-Ol 

ANALYST 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 

DEH-JWH 

Comments: EPA 150.1 analyzed 23Apr01 1307 

Submitted by 
Centre Analytical Labs, Inc. 
Reviewed and Approved by. 

c£ 
Charles Simons 
Laboratory Manager 

Please refer to the reverse side for our standard terms and conditions. 



Analy t ica l 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUETGERS-NEASE CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE, PA 16801 
Account Number: 155 

Contact: R. DOMALSKI 

Page 1 

Date Received: 17-APR-Ol 
Date Reported: 16-MAY-Ol 

Invoice Number: 28182 

Date Collected: lS-APR-01 

Client ID: A2-A-4-16-01 

Lab ID: L30942-4 

PARAMETER 

VAPOR PHASE, VOC-:':: .,, . ,'- • • •. • 
DiCHLORODIFLu'oROMETHANE ' 
CHLOROETHANE 
TRICHLOROFLUOROMETHANE 
1,1-DICHLOROETHENE 
DICHLOROMETHANE 
TRANS-1,2-DICHLOROETHENE 
1,1-DICHLOROEHTENE 
2,2-DICHLOROPROPANE 
CIS-1,2-DICHLOROETHENE 
CHLOROFORM 
BROMOCHLOROMETHANE 
1,1, 1-TRICHLOROETHANE 
1,1-DICHLOROPROPENE 
CARBON TETRACHLORIDE 
BENZENE 
1,2-DICHLOROETHANE 
TRICHLOROETHENE 
1,2-DICHLOROPROPANE 
BROMODICHLOROMETHANE 
DIBROMOMETHANE 
CIS-1,3-DICHLOROPROPENE 
TOLUENE 
TRANS-1,3-DICHLOROPROPENE 

UNITS 

ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 

RESULT 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

2 
2 
2 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

LIMIT 
OF 

QUATITATION 

2 
2 
2 

TEST METHOD 

T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 

TEST DATE 

30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

ANALYST 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 

Submitted by 
Centre Analytical Labs, Inc. 
Reviewed and Approved by: 

Charles Simons 
Laboratory Manager 

® Please refer to the reverse side for our standard terms and conditions. 



A n a l y t i c a l 
, Inc. 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUETGERS-NEASE CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE, PA 16801 
Account Number: 155 

Contact: R. DOMALSKI 

Client ID: A2-A-4-16-01 

Lab ID: L30942-4 

Page 2 
Date Received: 17-APR-Ol 
Date Reported: 16-MAY-Ol 

Invoice Number; 28182 

Date Collected: 16-APR-Ol 

PARAMETER 

1,1,2-TRICHLOROETHANE 
TETRACHLOROETHENE 
1,3-DICHLOROPROPANE 
DIBROMOCHLOROMETHANE 
1, 2 -DIBROMOMETHANE 
CHLOROBENZENE 
1,1,1, 2 -TETRACHLOROETHANE 
ETHYL BENZENE 
M,P-XYLENE 
O-XYLENE 
STYRENE 
BROMOFORM 
ISOPROYLBENZENE 
1,1,2,2-TETRACHLOROETHANE 
BROMOBENZENE 
1,2,3-TRICHLOROPROPANE 
N-PROPYLBENZENE 
2-CHLOROTOLUENE 
1,3,5-TRIMETHYLBENZENE 
4-CHLOROTOLUENE 
TERT-BUTYLBENZENE 
1,3,4-TRIMETHYLBENZENE 
SEC-BUTYLBENZENE 
ISOPROPYLTOLUENE 
1, 3 -DICHLOROBENZENE 

UNITS 

ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 

RESULT 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

LIMIT 
OF 

QUATITATION 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

TEST METHOD 

T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 

TEST DATE 

30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

ANALYST 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 

Submitted by 
Centre Analytical Labs, Inc. 
Reviewed and Approved by: 

Charles Sii 
Laboratory Manager 

Please refer to the reverse side for our standard terms and conditions. 



Centre Ana ly t ica l 
Labora tor ies , Inc. 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

Page 3 

RUETGERS-NEASE CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE, PA 16801 
Account Number; 155 

Contact; R. DOMALSKI 

Date Received: 17-APR-Ol 
Date Reported: 16-MAY-Ol 

Invoice Number; 28182 

Date Collected: lS-APR-01 

Client ID; A2-A-4-16-01 

Lab ID: L30942-4 

PARAMETER UNITS 

LIMIT 
OF 

QUATITATION TEST METHOD TEST DATE ANALYST 

1,4-DICHLOROBENZENE 
N-BUTYLBENZENE 
1,2-DICHLOROBENZENE 
VINYL CHLORIDE 

ppbv 
ppbv 
ppbv 
ppbv 

T014 
T014 
T014 
T014 

30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

CP 
CP 
CP 
CP 

Submitted By: 
Centre Analytical Labs, Inc. 
Reviewed and Approved by: 

z: 
Charles Simons 
Laboratory Manager 

Please refer to the reverse side for our standard terms and conditions. 
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Ana l y t i ca l 
, Inc. 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

Page 1 

RUETGERS-NEASE CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE, PA 16801 
Account Number: 155 

Contact: R. DOMALSKI 

Client ID: A3-A-4-16-01 

Lab ID; L30942-5 

Date Received; 17-APR-Ol 
Date Reported; 16-MAY-Ol 

Invoice Number: 2 8182 

Date Collected: lS-APR-01 

PARAMETER 

VAPOR PHASE ypc ^ .i j 
DICHLORODIFLUOROMETHANE' 
CHLOROETHANE 
TRICHLOROFLUOROMETHANE 
1,1-DICHLOROETHENE 
DICHLOROMETHANE 
TRANS-1,2-DICHLOROETHENE 
1,1 - DICHLOROEHTENE 
2,2-DICHLOROPROPANE 
CIS-1,2-DICHLOROETHENE 
CHLOROFORM 
BROMOCHLOROMETHANE 
1,1,1-TRICHLOROETHANE 
1,1-DICHLOROPROPENE 
CARBON TETRACHLORIDE 
BENZENE 
1, 2 -DICHLOROETHANE 
TRICHLOROETHENE 
1,2-DICHLOROPROPANE 
BROMODICHLOROMETHANE 
DIBROMOMETHANE 
CIS-1,3-DICHLOROPROPENE 
TOLUENE 
TRANS-1,3 -DICHLOROPROPENE 

UNITS 

ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 

RESULT 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

2 
2 
2 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

LIMIT 
OF 

QUATITATION 

2 
2 
2 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

TEST METHOD 

T014 
TO! 4 
T014 
T014 
T014 
T014 
T014 
TO! 4 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 

TEST DATE 

30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

ANALYST 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 

Submitted by 
Centre Analytical Labs, Inc. 
Reviewed and Approved by; 

Charles Simons 
Laboratory Manager 

® 
Please refer to the reverse side for our standard terms and conditions. 



A n a l y t i c a l 
, Inc. 

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253 

RUETGERS-NEASE CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE, PA 16801 
Account Number: 155 

Contact: R. DOMALSKI 

Client ID; A3-A-4-16-01 

Lab ID; L30942-5 

Page 2 
Date Received. 17-APR-Ol 
Date Reported; 16-MAY-Ol 

Invoice Number: 28182 

Date Collected: lS-APR-01 

PARAMETER 

1,1,2-TRICHLOROETHANE 
TETRACHLOROETHENE 
1,3-DICHLOROPROPANE 
DIBROMOCHLOROMETHANE 
1,2-DIBROMOMETHANE 
CHLOROBENZENE 
1,1,1,2-TETRACHLOROETHANE 
ETHYL BENZENE 
M,P-XYLENE 
O-XYLENE 
STYRENE 
BROMOFORM 
ISOPROYLBENZENE 
1,1,2,2-TETRACHLOROETHANE 
BROMOBENZENE 
1,2,3-TRICHLOROPROPANE 
N-PROPYLBENZENE 
2-CHLOROTOLUENE 
1,3,5-TRIMETHYLBENZENE 
4-CHLOROTOLUENE 
TERT - BUTYLBENZENE 
1,3,4-TRIMETHYLBENZENE 
SEC-BUTYLBENZENE 
ISOPROPYLTOLUENE 
1,3-DICHLOROBENZENE 

UNITS 

ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 
ppbv 

RESULT 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

LIMIT 
OF 

QUATITATION 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

TEST METHOD 

T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 
T014 

TEST DATE 

30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

ANALYST 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
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RUETGERS-NEASE CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE, PA 16 801 
Account Number: 155 

Contact; R. DOMALSKI 

Date Received: 17-APR-Ol 
Date Reported; 16-MAY-Ol 

Invoice Number: 28182 

Date Collected: 16-APR-Ol 

Client ID: A3-A-4-16-01 

Lab ID: L30942-5 

PARAMETER UNITS 

LIMIT 
OF 

QUATITATION TEST METHOD TEST DATE ANALYST 

1,4-DICHLOROBENZENE 
N-BUTYLBENZENE 
1,2-DICHLOROBENZENE 
VINYL CHLORIDE 

ppbv 
ppbv 
ppbv 
ppbv 

T014 
T014 
T014 
T014 

30-APR-Ol 
30-APR-Ol 
30-APR-Ol 
30-APR-Ol 

CP 
CP 
CP 
CP 
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